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Town of Aurora 
Special Meeting of Council 

Agenda 
Tuesday, August 25, 2020 
7 p.m., Council Chambers 

1. Approval of the Agenda 

2. Declarations of Pecuniary Interest and General Nature Thereof 

3. Delegations 

4. Consideration of Items Requiring Discussion 

1. CMS20-019 – Library Square – Tender Award and Update 

Recommended: 

1. That Report No. CMS20-019 be received; and 

2. That Tender 2020-55-CMS for the Construction of the Library Square 
Project be awarded to Chandos Construction Ltd. in the amount of 
$41,009,865 which includes additional allocated funds of $328,000 
resulting in a total project budget of $51,939,500. 

2. FIN20-019 – Library Square – Final Capital Investment Funding Strategy 

Recommended: 

1. That Report No. FIN20-019 be received; and 
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2. That Council approve the proposed adjustments to its previously 
approved funding strategy for Capital Project No. 81019 – Library 
Square, as presented. 

3. FIN20-001 – Library Square – Final Capital Investment Financing 
Strategy 

Recommended: 

1. That Report No. FIN20-001 be received; and 

2. That the use of a construction line of credit up to a maximum value of 
$38 million to fund the Library Square project during its construction be 
approved; and 

3. That the Town finance any balance remaining in its construction line of 
credit as of substantial project completion through a floating rate capital 
loan for a period of up to a maximum of five years; and 

4. That up to a maximum of $12.9 million in long-term debt authority for the 
refinancing of the floating rate capital loan in the form of a debenture 
with up to a maximum repayment period of twenty years be issued within 
five years of the project’s substantial completion; and 

5. That the Treasurer be authorized to determine the appropriate value and 
repayment period for both the floating rate capital loan and long-term 
debt to be issued when it is required within the constraints as defined by 
Council; and 

6. That Council approve the Library Square project’s interim/long-term debt 
financing by-law; and 

7. That upon finalization of the long-term financing plan, an informational 
report be provided to Council which outlines the details of such, including 
interest rates and net cost of borrowing. 
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5. By-laws 

Recommended: 

That the following by-law be enacted: 

(a) By-law Number XXXX-20 Being a By-law to authorize the submission of an 
application to Ontario Infrastructure and Lands Corporation (“OILC”) for 
temporary and long-term financing of one or more capital works of The 
Corporation of the Town of Aurora (the “Lower-tier Municipality”) pursuant to a 
floating rate capital loan facility made available by OILC to the Regional 
Municipality of York (the “Upper-tier Municipality”). 

6. Confirming By-law 

Recommended: 

That the following confirming by-law be enacted: 

By-law Number XXXX-20 Being a By-law to confirm actions by Council 
resulting from a Special Meeting of Council on August 25, 2020. 

7. Adjournment 





The Corporation of The Town of Aurora 


By-law Number XXXX-20 


Being a By-law to confirm actions by Council 
resulting from a Special Meeting of Council 


on August 25, 2020. 


The Council of the Corporation of The Town of Aurora hereby enacts as follows: 


1. That the actions by Council at its Special Meeting of Council held on August 25, 
2020, in respect of each motion, resolution and other action passed and taken by 
the Council at the said meeting is hereby adopted, ratified and confirmed.


2. That the Mayor and the proper officers of the Town are hereby authorized and 
directed to do all things necessary to give effect to the said action or to obtain 
approvals where required and to execute all documents as may be necessary in 
that behalf and the Clerk is hereby authorized and directed to affix the corporate 
seal to all such documents. 


Enacted by Town of Aurora Council this 25th day of August, 2020. 


Tom Mrakas, Mayor 


Michael de Rond, Town Clerk 
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Town of Aurora 
Special Council Report No. FIN20-001 


Subject: Library Square – Final Capital Investment Financing Strategy 


Prepared by: Jason Gaertner, Manager, Financial Management 


Department: Finance 


Date: August 25, 2020 


Recommendation 


1. That Report No. FIN20-001 be received; and


2. That the use of a construction line of credit up to a maximum value of $38
million to fund the library square project during its construction be approved;
and


3. That the Town finance any balance remaining in its construction line of credit
as of substantial project completion through a floating rate capital loan for a
period of up to a maximum of five years; and


4. That up to a maximum of $12.9 million in long term debt authority for the
refinancing of the floating rate capital loan in the form of a debenture with up
to a maximum repayment period of twenty years be issued within five years of
the project’s substantial completion; and


5. That the Treasurer be authorized to determine the appropriate value and
repayment period for both the floating rate capital loan and long-term debt to
be issued when it is required within the constraints as defined by Council;
and


6. That Council approve the library square project’s interim/long term debt
financing bylaw; and


7. That upon finalization of the long term financing plan, an informational report
be provided to Council which outlines the details of such, including interest
rates and net cost of borrowing.
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Executive Summary 


The current draft budget for the Library Square project which Council will be asked to 
consider this evening is $51,939,500. To date, Council has approved a total budget for 
this project of $51,611,700. Due to the significance of this investment, both a short term 
and longer term financing plan is essential. This report presents a recommended 
financing plan for the library square project to Council for its consideration and approval. 


x A construction line of credit offers the greatest cash flow flexibility at a minimal 
cost to the Town 


x Rolling the construction line of credit balance into a floating rate capital loan upon 
substantial completion for up to five years offers maximum repayment flexibility 


x The Town will require a long term debenture for up to a maximum of $12.9 million 
with a maximum repayment period of up to twenty years 


x The Town will continue to seek alternative funding in an effort to minimize the 
level of long term financing required 


Background 


On December 17, 2019 Council approved a total budget of $51,611,700 for the library 
square project. It also authorized staff to further increase this budget and proceed with 
the tendering of this project provided its final Class A estimate remains within a 
maximum five percent increase.  


In addition, Council approved staff’s recommended funding strategy for this project 
subject to the results of its final Class A cost estimate. The approved funding strategy 
included two alternative scenarios; one scenario where the Town was successful in its 
Canada Infrastructure Program (ICIP) grant application and another where it was not. 
Table 1 outlines the two alternative funding strategies that were approved. 
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Table 1 
Library Square Funding Strategies approved on Dec. 17, 2019 


The Town was notified by the Province on August 7, 2020 that its major Library Square 
infrastructure grant application was not going to be nominated to the federal 
government for review and approval. Staff will present a final library square project 
funding strategy to Council this evening for its review and approval which will reflect this 
decision. 


Long term financing will continue to be a key component of this approved funding 
strategy. 


A similar interim/longer term financing report is scheduled for York Region Council 
approval on September 24, 2020 should Aurora Council approval be obtained on 
August 18, 2020 


Analysis 


A construction line of credit offers the greatest cash flow flexibility at a minimal 
cost to the Town 


A construction line of credit offers the Town maximum flexibility in its management of 
what will be significant cash outflows over the duration of the library square’s 
construction within the context of COVID-19 impacts as well as the new construction 
lien act requirements that this project will be subject to. 


$millions Grant No Grant
Facility Repair & Replacement Reserve 1.7             1.7             
Proceeds from the sale of municipal lands reserve 2.2             3.0             
Community benefits reserve 2.6             2.6             
Grants 31.6           -
Federal gas tax grant 3.4             3.4             
Outdoor Recreation Development Charges 2.9             3.4             
Library Development Charges 4.9             4.9             
Tax levy funded twenty year debenture - 7.5 
Council Discretionary reserve 0.8             0.8 
Hydro investment reserve 1.5             24.3           


Total 51.6           51.6           
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Also, in consideration that some of this project’s funding sources will be collected over 
the duration of the library square’s construction, it is most advantageous to the Town for 
it to delay its commitment to longer term financing until after construction is substantially 
complete. For example, as the majority of the Town’s unused reserve funds have been 
invested, a construction line of credit will provide the Town with sufficient time to 
strategically recall these investments a minimal cost while maximizing investment 
income.  A construction line of credit is the ideal financial tool for the Town in this 
scenario as it offers short term financing over the duration of a construction project at a 
minimal cost. As of August 10th, a municipal construction line of credit could be obtained 
through Ontario Infrastructure & Lands Corporation with a financing rate of 0.65% which 
was the lowest rate available at that time.  


A construction line of credit is secured with a variable interest rate updated monthly. 
The Town is required to pay only the accrued interest owing each month as a minimum 
payment. However, the Town is able to pay higher amounts of its balance owing at any 
time. The agreement with Ontario Infrastructure requires that this debt be further 
secured by the Town’s upper tier municipality, York Region, and upon project 
substantial completion any remaining balances must be either rolled into a floating rate 
capital loan or fully paid off through a cash payment or conversion to long term 
financing.  


Rolling the construction line of credit balance into a floating rate capital loan 
upon substantial completion for up to five years offers maximum repayment 
flexibility 


Ontario Infrastructure and Lands Corporation offers an ability for municipalities to 
convert any remaining construction line of credit balance upon substantial project 
completion into a floating rate capital loan for a period up to a maximum of five years. It 
is estimated that the Town’s construction line of credit balance at substantial project 
completion will be approximately $12.2 million. The Town is required to continue to pay 
only the accrued interest owing on its capital loan owing each month as a minimum 
payment. Similar to a construction line of credit, a floating rate capital loan offers an 
opportunity to make multiple one-time payments of any amount over the lifetime of the 
loan thus allowing the Town to reduce its required long term debenture principal and 
resultant interest costs. In addition, it is anticipated that the short term borrowing rate 
will continue to be low over the next several years. Reducing the overall cost of interest 
is advantageous to the Town.  
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The Town will require a long term debenture for up to a maximum of $12.9 million 
with a maximum repayment period of up to twenty years 


The Town will not collect all of its planned funding to be allocated toward the library 
square project within five years of its substantial completion. This uncollected funding 
will consist of development charges and tax levy funding. A long term debenture for this 
portion of the outstanding floating rate capital loan balance will be required. Should the 
Town take the full five years after substantial project completion before proceeding with 
its long term financing, the outstanding balance at this time is estimated to be 
approximately $9.5 million. However, the Town may proceed with long term financing 
earlier should it be deemed advantageous to the Town, consequently the principal 
requiring financing at this time will be higher. The noted maximum principal of $12.9 
million takes this possibility into consideration.   


The outdoor recreation and library development charge revenues committed to this 
project are planned to be collected by the Town from development taking place over the 
next 10 years. In addition, by 2021 the Town’s ongoing operating budget will include an 
allocation of $510,000 per year of tax levy for the repayment of the required library 
square project debenture’s principal and interest.  


The Town is able to access the following financial tools for the long term re-financing of 
any remaining floating rate capital loan balance within five years of the project’s 
substantial completion:  


1. York Region: fixed rate, closed, twenty year debenture financing.
2. Ontario Infrastructure & Lands Corporation: fixed rate, closed, debenture with


financing guaranteed by York Region up to a maximum 20-year term.


Should the Town proceed with an Ontario Infrastructure debenture, as per legislation 
this debenture must be secured by the Town’s upper Tier municipality, York Region.  


Debentures operate very much the same as a closed, fixed rate home mortgage, where 
payments are fixed, and no additional or balloon payments are permitted. Bank loan 
financing is not permitted under the Municipal Act and regulations. 


Staff recommend that 20 years is a reasonable refinancing period as it will allow 
sufficient time for the Town to collect all of its planned development charge revenues 
from future development, as well as provide sufficient time for the tax levy to pay off its 
share of the library square’s costs in a financially sustainable manner. 
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The Town will continue to seek alternative funding in an effort to minimize the 
level of long term financing required 


Upon conclusion of the Library Square’s construction, its construction line of credit 
balance will be rolled into a floating rate capital loan for a period up to five years. 
Consequently, the Town will have an additional five years over which it can continue to 
explore alternative funding solutions for this project. This alternative funding will allow 
the Town to reduce the total balance requiring long term financing as well as its required 
repayment period. 


As noted previously, the outstanding funding sources for financing upon the project’s 
substantial completion will be development charges and the tax levy. The Town will 
need to await the collection of its earmarked DCs for this project from future 
development taking place over the next ten years. However, should the Town be 
successful in acquiring alternative funding such as additional grant funding or revenues 
from sponsorship, it is able to replace the previously earmarked tax levy funding with 
these new monies. 


Advisory Committee Review 


None 


Legal Considerations 


Subsection 401(3) and section 403 of the Municipal Act requires that all long-term 
financing for lower-tier municipalities be acquired through their upper-tier municipality. 
Likewise, a lower-tier municipality may only access a construction line of credit through 
its upper-tier municipality. In this case, the Town must access staff’s recommended 
Ontario Infrastructure construction line of credit (interim financing) and debenture (long-
term financing) through The Regional Municipality of York. The Town and the Region 
must pass a by-law authorizing both the library square project’s interim and long term 
financing prior to proceeding with a formal application for financing to Ontario 
Infrastructure. If successful in its financing application, the Town and the Region will 
have to enter into a financing agreement(s) with Ontario Infrastructure. 
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Financial Implications 


As noted previously, a construction line of credit could be a very useful tool to the Town 
in its management of the significant cash outflows that are expected over the duration of 
the Library Square’s construction. And, the subsequent rolling of any remaining 
construction line of credit balance into a floating rate capital loan for a period up to a 
maximum of five years upon substantial project completion which will allow the Town to 
further reduce its long term refinancing costs. The interest cost of both these tools is 
presently quite minimal; Ontario Infrastructure’s present posted interest rate for both 
these interim financing tools is 0.65 percent per annum. 


The total balance requiring long term refinancing is estimated to be $9.5 million should 
the Town wait the full maximum five years after the project’s substantial completion 
before commencing the long term refinancing. The amount of the principal requiring 
long term refinancing will be higher should the Town deem it advantageous to enter into 
this financing earlier. It is recommended that this long term financing take the form of an 
Ontario Infrastructure debenture. Ontario Infrastructure has consistently offered the 
lowest available debenture interest rate. This debenture will require an amortization 
period up to a maximum of 20 years, depending upon the total balance remaining at 
that time.  


The Town has sufficient room within its calculated annual repayment limit of 
$20,761,000. Assuming a maximum estimated debenture of $12.9 million amortized 
over 20 years, the Town’s total incremental annual debt carrying costs would be 
$774,600, with this amount included the Town’s total annual debt carrying costs would 
become $2,098,500 representing 10 percent of its allowed maximum.  


This debenture will be repaid through a contribution from the tax levy of up to $510,000 
per year with the remaining portion of its annual payment being funded 63 percent from 
Outdoor Recreation and 37 percent from Library development charges. 


Once this project has reached substantial completion, the amount and the term length 
of the debenture will be finalized. An informational report will be provided to Council 
outlining the details of this debenture, including interest rates and net cost of borrowing. 


Communications Considerations 


The Town of Aurora will use ‘Inform’ as the level of engagement for this project. There 
are five different levels of community engagement to consider, with each level providing 
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the community more involvement in the decision making process. These levels are: 
Inform, Consult, Involve, Collaborate and Empower. Examples of each can be found in 
the Community Engagement Policy. These options are based on the International 
Association of Public Participation (IAP2) Spectrum and assist in establishing guidelines 
for clearly communicating with our public and managing community engagement. In 
order to inform, this report with be posted to the Town’s website, the Library Square 
dedicated web page and will be included in the special council highlights. 


Link to Strategic Plan 


Reporting to Council and the public on the Town’s proposed Library Square project’s 
financing strategy supports the Strategic Plan principles of transparency and 
accountability. 


 Alternative(s) to the Recommendation 


1. Council provide direction


Conclusions 


The Library Square represents the largest single project that the Town has ever 
undertaken. The Town’s required cash outflows over the duration of this project will be 
significant and could benefit from short-term financing. In addition, the Town is able to 
minimize its long term financing interest costs through the rolling of any outstanding 
construction line of credit balance as of substantial project completion into a floating rate 
capital loan for a period up to a maximum of five years. Also, the earmarked 
development charges and tax levy funding for this project will continue to be collected 
beyond five years of this project’s completion, consequently the Town will require long 
term debt financing to manage these outstanding amounts. 


Staff recommend that the Town address the short term financing need through the 
combination of an Ontario Infrastructure construction line of credit to be in place in time 
for the commencement of construction and a floating rate capital loan for up to a 
maximum of five years after the project’s substantial completion. Staff further 
recommend that the Town address its long term refinancing requirements through up to 
a 20 year Ontario Infrastructure and Lands debenture.  
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Attachments 


Attachment #1: Library square project’s interim/long term debt financing bylaw 


Previous Reports 


PBS17-032 Library Square – Conceptual Plans 
PBS17-066 Award of Contract for Library Square Site Plan 
PDS18-076 Library Square 
CMS19-008 Library Square – Outdoor Square 
CMS19-007 Library Square – Addition to Church Street School 
CMS19-009 Library Square – Proposed Operating Plan 
PDS19-018 Library Square – Parking 
CMS19-005 Library Square Project - Update 
FS19-004 Major Capital Investment Funding Strategy 
FS19-024 Library Square Total Budget Funding Sources 
FS19-025 Library Square – Financial Update 
CMS19-031 Library Square - Project Update and Tender issuance 
FS19-042 – Library Square – Updated Library Square Funding Strategy 


Pre-submission Review 


Agenda Management Team review via email on August 12, 2020 


Departmental Approval   Approved for Agenda 


Rachel Wainwright-van Kessel, CPA, CMA Doug Nadorozny 
Director, Finance/Treasurer Chief Administrative Officer 


Digitally signed by Rachel 
Wainwright-van Kessel, CPA, CMA 
Date: 2020.08.14 10:21:10 -04'00'
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Attachment #1


The Corporation of the Town of Aurora


By-law Number XXXX-20


Being a By-law to authorize the submission of an application to
Ontario Infrastructure and Lands Corporation (“OILC”) for temporary 


and long-term financing of one or more capital works of The
Corporation of the Town of Aurora (the “Lower-tier Municipality”) 


pursuant to a floating rate capital loan facility made available by OILC 
to the Regional Municipality of York (the “Upper-tier Municipality”).


Whereas the Municipal Act, 2001, S.O. 2001, c. 25, as amended (the “Act”) provides 
that a municipal power shall be exercised by by-law unless the municipality is 
specifically authorized to do otherwise;


And whereas subsection 405(1) of the Act provides, amongst other things, that a 
municipality may authorize temporary borrowing to meet expenditures made in 
connection with a work to be financed in whole or in part by the issue of debentures if, 
the municipality is a lower-tier municipality in a regional municipality and it has approved 
the work and the upper-tier municipality has approved the issue of debentures for the 
work;


And whereas subsection 401(1) of the Act provides that a municipality may incur a debt 
for municipal purposes, whether by borrowing money or in any other way, and may 
issue debentures and prescribed financial instruments and enter prescribed financial 
agreements for or in relation to the debt;


And whereas subsection 401(3) of the Act provides that a lower-tier municipality in a
regional municipality does not have the power to issue debentures and accordingly the 
Lower-tier Municipality intends that the Upper-tier Municipality will issue debentures in 
respect of the capital work(s) of the Lower-tier Municipality and will request that the 
Upper-tier Municipality do so;


And whereas subsection 403(1) of the Act provides that a by-law of an upper-tier 
municipality authorizing the issuing of debentures for the purposes or joint purposes of 
one or more of its lower-tier municipalities may require those lower-tier municipalities to 
make payments in each year to the upper-tier municipality in the amounts and on the 
dates specified in the by-law;


And whereas the Act also provides that a municipality shall authorize long-term 
borrowing by the issue of debentures or through another municipality under section 403 
or 404 of the Act and subsection 403(7) of the Act provides that all debentures issued 
under a by-law passed by an upper-tier municipality under section 403 are direct, joint 
and several obligations of the upper-tier municipality and its lower-tier municipalities;


And whereas OILC has invited Ontario municipalities desirous of obtaining temporary 
and long-term debt financing in order to meet capital expenditures incurred on or after
the year that is five years prior to the year of an application in connection with eligible 
capital works, pursuant to a floating rate capital loan facility, to make application to OILC 
for such financing by completing and submitting an application in the form provided by 
OILC;
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And whereas the Council of the Lower-tier Municipality has passed the by-law(s) 
enumerated in column (1) of Schedule “A” attached hereto and forming part of this By-
law (“Schedule “A”) authorizing the capital work(s) or the class/classes of the capital 
works, as the case may be, described in column (2) of Schedule “A” (individually a 
“Capital Work”, collectively the “Capital Works”, as the case may be) in the amount of 
the respective estimated expenditure set out in column (3) of Schedule “A”, subject in 
each case to approval by OILC of the financing for such Capital Work(s) that will be 
requested by the Lower-tier Municipality in the Application as hereinafter defined;


And whereas before the Council of the Lower-tier Municipality approved the Capital 
Work(s)  in accordance with section 4 of Ontario Regulation 403/02 (the “Regulation”), 
the Council of the Lower-tier Municipality had its Treasurer calculate an updated limit in 
respect of its then most recent annual debt and financial obligation limit received from 
the Ministry of Municipal Affairs and Housing (as so updated, the “Updated Limit”), and, 
on the basis of the authorized estimated expenditure for the Capital Work or each 
Capital Work, as the case may be, as set out in column (3) of Schedule “A” (the 
“Authorized Expenditure” for any such Capital Work), the Treasurer calculated the 
estimated annual amount payable in respect of the Capital Work or each Capital Work, 
as the case may be, and determined that the estimated annual amount payable in 
respect of the Capital Work or each Capital Work, as the case may be,  did not cause 
the Lower-tier Municipality to exceed the Updated Limit, and accordingly the approval of 
the Local Planning Appeal Tribunal pursuant to the Regulation, was not required before 
any such Capital Work was authorized by the Council of the Lower-tier Municipality;


And whereas the Lower-tier Municipality requested the Upper-tier Municipality to issue 
debentures for the Capital Work(s) and in this connection the Upper-tier Municipality 
and the Lower-tier Municipality completed and submitted an application to OILC (the 
“Application”) to request financing for the Capital Work(s) by way of long-term borrowing 
pursuant to section 403 of the Act through the issue of debentures to OILC by the 
Upper-tier Municipality and by way of temporary borrowing by the Lower-tier 
Municipality from OILC pending the issue of such debentures, all pursuant to the 
Floating Rate Facility as hereinafter defined;


And whereas OILC has accepted and has approved or will accept and approve the 
Application, as the case may be;


And whereas OILC has agreed or will agree, as the case may be, to make long-term 
financing pursuant to a floating rate capital loan facility available to the Upper-tier 
Municipality (the “Floating Rate Facility”) up to the maximum principal amount of 
$38,000,000 (the “Floating Rate Facility Limit”) and has agreed or will agree, as the 
case may be, to make temporary financing available pursuant to the Floating Rate 
Facility to the Lower-tier Municipality from time to time during the currency of the 
financing agreement to be entered into by OILC, the Upper-tier Municipality and the 
Lower-tier Municipality (the “Financing Agreement”) up to the Floating Rate Facility Limit 
to meet expenditures made in connection with the Capital Work(s) on the basis that the 
Capital Work(s) will be long-term financed in whole or in part by the issue of debentures 
of the Upper-tier Municipality (the “Debentures”), subject to the terms and conditions set 
out in the Financing Agreement.


Now therefore the Council of The Corporation of the Town of Aurora hereby enacts 
as follows:


1. The Council of the Lower-tier Municipality hereby confirms, ratifies and approves 
the execution by the Treasurer of the Application and the submission by such 
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authorized official of the Application, duly executed by such authorized official, to 
OILC, in cooperation with the Upper-tier Municipality, for the financing of the 
Capital Work(s) by way of temporary borrowing from OILC, pending the issue of 
Debentures, in a maximum aggregate principal amount up to the Floating Rate 
Facility Limit, substantially in the form of Schedule “B” hereto and forming part of 
this By-law, with such changes thereon as such authorized official may hereafter 
approve, such execution and delivery to be conclusive evidence of such 
approval.


2. The Mayor and the Treasurer are hereby authorized to negotiate and enter into, 
execute and deliver for and on behalf of the Lower-tier Municipality the Financing 
Agreement that provides for long-term financing of the Capital Work(s) in a 
maximum aggregate principal amount up to the Floating Rate Facility Limit and 
temporary financing of the Capital Work(s) in a maximum aggregate principal 
amount up to the Floating Rate Facility Limit on such terms and conditions as 
such authorized officials may approve, such execution and delivery to be 
conclusive evidence of such approval.


3. The Mayor and/or Treasurer are hereby authorized, pending the substantial 
completion of each Capital Work or as otherwise agreed with OILC, to 
temporarily borrow pursuant to section 405 of the Act in respect of each Capital 
Work, on the terms and conditions provided in the Financing Agreement which 
Financing Agreement provides that the information contained in the Record, as 
defined in the Financing Agreement, in respect of such temporary borrowings 
shall be deemed final, conclusive and binding on the Lower-tier Municipality, and
on such terms and conditions as such authorized official(s) may agree; and the 
Treasurer is authorized to sign such certifications as OILC may require in 
connection with such borrowings in respect of the Capital Work(s); provided that 
the amount of borrowing allocated to each Capital Work does not exceed the 
Authorized Expenditure for such Capital Work and does not exceed the related 
loan amount set out in column (4) of Schedule “A” in respect of such Capital 
Work and provided that the aggregate of the principal amount of all of the 
outstanding temporary borrowings and the Debentures outstanding pursuant to 
the Financing Agreement does not exceed the Floating Rate Facility Limit.


4. In accordance with the provisions of section 25 of the Ontario Infrastructure and 
Lands Corporation Act, 2011, S.O. 2011, c. 9, Sched. 32, as amended, the 
Lower-tier Municipality is hereby authorized to agree in writing with OILC that the 
Minister of Finance is entitled, without notice to the Lower-tier Municipality, to 
deduct from money appropriated by the Legislative Assembly of Ontario for 
payment to the Lower-tier Municipality, amounts not exceeding the amounts that 
the Lower-tier Municipality fails to pay to OILC on account of any unpaid 
indebtedness of the Lower-tier Municipality to OILC under any outstanding 
temporary borrowing and/or in respect of any indebtedness of the Lower-tier 
Municipality to the Upper-tier Municipality under the Debentures issued for any 
Capital Work (the “Obligations”) and to pay such amounts to OILC from the 
Consolidated Revenue Fund.


5. For the purposes of meeting the Obligations, the Lower-tier Municipality shall 
provide for raising in each year as part of the general lower-tier levy the amounts 
of principal and interest payable in each year in respect of any outstanding 
temporary borrowing and/or any Debenture outstanding pursuant to the 
Financing Agreement, to the extent that the amounts have not been provided for 
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by any other available source including other taxes or fees or charges imposed 
on persons or property by a by-law of any municipality.


6. (a) The Treasurer is hereby authorized to execute and deliver the Application, 
the Mayor and the Treasurer are hereby authorized to enter into, execute 
and deliver the Financing Agreement, one or more of the Clerk and the 
Treasurer are hereby authorized to generally do all things and to execute 
all other documents and papers in the name of the Lower-tier Municipality 
in order to perform the Obligations of the Lower-tier Municipality under the 
Financing Agreement and to request and receive any temporary 
borrowing, and the Treasurer is authorized to affix the Lower-tier 
Municipality’s municipal seal to any such documents and papers.


(b) The money realized in respect of any temporary borrowing for the Capital 
Work(s) and the Debentures issued for any Capital Work, including any 
premium, and any earnings derived from the investment of that money 
after providing for the expenses related to any such temporary borrowing 
and to the issue of such Debentures by the Upper-tier Municipality, if any, 
shall be apportioned and applied to the respective Capital Work and to no 
other purpose except as permitted by the Act.


Enacted by Town of Aurora Council this 25th day of August, 2020.


__________________________________
Tom Mrakas, Mayor


__________________________________
Michael de Rond, Town Clerk
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Schedule “A”  


(New Capital Work(s))


(1) (2) (3) (4)
Capital Work 
Number


Description of Capital Work Estimated 
Expenditure


Loan 
Amount


81019 Library Square $51,939,500 $38,000,000
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Schedule “B”  


(New Capital Work(s))


Insert the OILC Application into Schedule “B”
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Town of Aurora 
Council Report No. FIN20-019 


Subject: Library Square – Final Capital Investment Funding Strategy 


Prepared by: Jason Gaertner, Manager Financial Management 


Department: Finance 


Date: August 25, 2020 


Recommendation 


1. That Report No. FIN20-019 be received; and


2. That Council approve the proposed adjustments to its previously approved
funding strategy for Capital Project No. 81019 – Library Square as presented.


Executive Summary 


The current draft budget for the Library Square project which Council will be asked to 
consider this evening is $51,939,500. To date, Council has approved a total budget for 
this project of $51,611,700. Now that the Town has received the results of the tender 
and the status of its major grant application is clear, it is able to make any required final 
adjustments to its previously approved financial strategy for this project.  


x Two final adjustments are proposed to Council’s previously approved ‘No Grant’ 
funding strategy 


Background 


On December 17, 2019 Council received a Class ‘B’ cost estimate for the Library 
Square whose proposed design for Library Square included the following key elements: 


x Demolition of 52 and 56 Victoria structures 
x Church Street School Addition 
x Outdoor Square & Parking 
x A bridge link 
x Multiple library building enhancements 
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At this meeting, Council also approved a total budget for this project of $51.6 million and 
two alternative funding strategies that differed based upon the Town’s success in 
obtaining funds from a significant grant application. 


Table 1 
Library Square Funding Strategies approved on Dec. 17, 2019 


Subsequent to its meeting in December, the Town received the Class ‘A’ cost estimate 
for the Library Square project which remained within the total budget approved by 
Council in December thus allowing staff to proceed with the tender for this project. The 
Town received the final results from this tender on July 20, 2020 with the lowest 
compliant bid falling well within Council’s acceptable contract value deviation threshold 
of five percent. 


On August 7, 2020 the Town received an official notification from the Province that it 
had been unsuccessful in its infrastructure grant application totaling $31.6 million for this 
project. 


Analysis 


Two final adjustments are proposed to Council’s previously approved ‘No Grant’ 
funding strategy 


As outlined in CMS20-019, with the receipt of the recent tender results for the 
construction of the Library Square, a final budget of $51.9 million is proposed for this 
project representing a required budget increase of $0.3M. A break-down of the revised 
budget can be found in Attachment #1.  
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With the Town’s confirmation that it was unsuccessful in its major grant application, its 
previously approved No Grant funding strategy becomes the primary funding strategy 
for this project. Two final adjustments are proposed to this strategy for Council’s 
consideration and approval.  


1. That the Proceeds from the sale of municipal lands reserve contribution to this
project be reduced by $0.3M


2. That the Outdoor recreation development charges contribution to this project be
increased by $0.5M


A summary of the final proposed funding strategy is presented in Table 2 below. 


Table 2 
Final Proposed Library Square Project Funding Strategy 


1) Assumed a 20 year debenture with an annual carrying cost equivalent to a one-
time 1% tax levy increase.  The currently available 20 year debenture interest
through Ontario Infrastructure is 2.66%.


2) These identified funding amounts include a total of $2.3 million in previous draws
that were formally approved by Council over the course of 2017 and 2018 in
support of the Library Square site preparation, design and parking lot
construction.


3) All presented reserve balances reflect their values should Council approve the
proposed funding strategy with the exception of the development charge
reserves as their contributions in support of this project will take place over an
extended period after substantial project completion.


$millions
Previously 


Approved on 
Dec 17, 2019


Change Recommended
Final


Remaining 
Reserve 
Balance 


(Post Strategy)3


Facility Repair & Replacement Reserve (1.7) (1.7) (1.45)
Proceeds from the sale of municipal lands reserve (3.0) 0.3 (2.7) 0.00
Community benefits reserve (2.6) (2.6) 0.00
Grants (Specialized Equipment) - - n/a
Federal gas tax grant (3.4) (3.4) 1.99
Outdoor Recreation Development Charges (3.4) (0.5) (3.9) (15.75)
Library Development Charges (4.9) (4.9) 3.34
Tax levy funded twenty year debenture1 (7.5) (7.5) n/a
Council Discretionary reserve2 (0.8) (0.8) 0.04
Hydro investment reserve2 (24.3) (24.3) 8.10


Total (51.6) (0.2) (51.9)
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Each of the key components of the final proposed funding strategy for Library Square 
will be expanded upon. 


Facilities Repair & Replacement Reserve 


This reserve which is replenished through the Town’s cash to capital funding program 
serves as the primary source of funds for the repair and replacement of the Town’s 
existing facilities. The full planned draw of $1.7 million has already been previously 
approved by Council and transferred from this reserve to the associated projects which 
have been consolidated under the Library Square project budget.  Consequently, this 
reserve’s presented budget is not impacted by this funding strategy. 


Proceeds from Sale of Municipal Lands 


The Town consolidates all net proceeds from the sale of Town owned lands, such as its 
Leslie Street lands, under a single reserve.  The Town has no specific identified 
purposes established for these funds. The present balance of this reserve is now $2.7 
million, of which staff are recommending that this full remaining balance be allocated in 
support of the Library Square project. Staff recommend that the previously approved 
contribution from this reserve be decreased by $0.3M. This change is attributable to 
other earmarked project draws being higher than originally projected.   


Community Benefit Fees 


Community Benefit fees have been collected from developers in addition to statutory 
DC’s. These surcharges for development, are intended to help fund growth related 
assets. The Town has no specific identified purposes established for these funds. The 
current value of this reserve is $ 2.6 million.  


Grant Funding 


Unfortunately, the Town has now learned that it was unsuccessful in its grant 
application requesting a total of $31.6 million from the Investing in Canada Infrastructure 
Program (ICIP) in support of Library Square infrastructure. However, the Town will 
submit shortly an application requesting $1.9 million in support of the Library Square’s 
specialized equipment from the Canada Cultural Spaces Fund (CCSF). The Canada 
Cultural Spaces Fund (CCSF) supports the improvement of physical conditions for arts, 
heritage, culture and creative innovation. The Fund supports renovation and 
construction projects, the acquisition of specialized equipment and feasibility studies 
related to cultural spaces. It had previously held off on the submission of its CCSF 
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application in an effort to avoid exceeding its federal funding ceiling should its ICIP 
application have been successful. Should the Town be successful in this application, an 
equivalent amount will be returned to the Hydro Investment Reserve. 


The Library Square project’s funding strategy includes the use of Federal Gas Tax 
(FGT) Funds. As per the Town’s Municipal Funding Agreement for the Transfer of 
Federal Gas Tax (FGT) Funds, an investment into cultural infrastructure, i.e. 
infrastructure that supports arts, humanities, and heritage, would be considered an 
eligible project to which these funds could be applied.  Most of the Library Square’s 
proposed development would be considered eligible under this agreement.  Of note as 
well, as part of its 2019/2020 operating budget, the Federal Government approved a 
one-time doubling of the gas tax monies that was transferred to the provinces. The 
province of Ontario passed these one-time payments onto its municipalities. A total of 
$3.4 million in available FGT funds has been allocated in support of the Library Square 
project. This contribution consists of both the Town’s regular and one-time 2019 FGT 
grant receipts. 


Development Charges 


Development Charges (DC’s) are to be used for funding the creation of new amenities 
to extend service capacities in order to meet the demands of growth. Staff have 
reviewed the proposed new development of Library Square and identified a portion of 
this development that are DC eligible. Generally speaking, all cultural elements of the 
Library Square project are ineligible to be funded by DCs as per the DC Act which 
would include the Church Street School new addition and amphitheatre to be located 
within the outdoor square. The majority of the remaining Library Square development 
elements that can be deemed not to be a benefit to existing residents are eligible for 
partial funding by either Library or Outdoor Recreation DCs depending upon the nature 
of the element.  


At present, the Library DC reserve is in a positive position of $3.3 million, while the 
Outdoor Recreation DC reserve is in a negative position of $15.8 million. Because the 
Town’s financing strategy (to be presented as a separate report to Council this evening) 
includes the use of external funding, it is able to finance a portion of its required DC 
revenues for this project thus allowing a longer time horizon over which to collect these 
noted revenues. Staff project that should the Town proceed with the recommended DC 
fund contributions to this project, as of 2029, which is end of the Town’s present ten 
year capital planning horizon, that the Library DC balance will remain in a positive 
position and the Outdoor Recreation DC balance will be on an upward trend to reaching 
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a balanced position. Staff recommend that the total planned outdoor recreation 
development charges contribution to this project be increased by $0.5M.   


Both of these noted reserve’s projected future positions will be heavily influenced by the 
degree of previously unplanned work that arises and the actual rate at which new DCs 
are collected over this period.  


Debt Financing 


Debt financing, either internal or external, could be used to finance the capital 
investment costs of a project, to allow time for the intended source of financing to be 
realized, such as revenues from development charges or the tax levy. Any such 
financing would incur interest costs, which would need to be covered by the intended 
funding source. The total interest costs incurred over the life of the project’s financing 
period will be heavily dependent upon the total principal requiring financing, interest 
rates, and the duration of the financing period.   


Internally financing this scope of resource requirement would tie up a material portion of 
the Town’s available resources for up to twenty years. It is anticipated that the Town will 
require access to the majority of its currently available reserve funds within this twenty 
year time horizon.  Should these reserves be tied up through internal financing, the 
Town would risk requiring external financing for these other purposes instead. In 
addition, the Town has historically averaged an annual return on its longer term 
investment portfolio holdings of 3 to 3.5 percent on average which is greater than what it 
could otherwise earn through internally lending these same dollars to the Library Square 
project at an equivalent rate to a debenture of 1.85%.  


It is acknowledged that COVID-19 will negatively affect the rate of return that the Town 
is able to earn on its long term investments; however, it is anticipated that 
macroeconomic fiscal policy will subject the cost of borrowing to further downward 
pressure in effort to stimulate a recessionary economy. 


In an effort to effectively manage the town’s cash flows, and the relatively low carrying 
costs of debt, staff recommend that the Town use external debt financing. Staff will 
present to Council for its approval a detailed financing strategy for the Library Square 
project as a separate report, FIN20-001 Library Square – Final Capital Investment 
Financing Strategy, this evening. However, in summary it is recommended that the 
Town use a contractor’s line of credit (CLOC) while the Library Square is under 
construction. Upon substantial completion, any balance remaining in the Town’s CLOC 
would be carried over into a floating rate capital loan for up to a maximum of five years. 
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Within five years of the project’s substantial completion, the Town would convert any 
remaining floating rate capital loan balance into a twenty year debenture. The current 
20 year debenture interest rate offered by Ontario Infrastructure is 2.66%. This external 
debt would be repaid through DC funding and a recent Council approved dedicated 
one-time tax levy increase of 1% phased onto the tax levy in two equal tax increases of 
0.5 percent in 2020 and 2021. Once this noted debt has been paid off, the equivalent 
dedicated tax levy increase can be removed or re-allocated. 


Hydro Investment Reserve 


The Town sold Aurora Hydro in 2005, and 90 percent of these proceeds were 
established in a reserve fund. Interest has accumulated since that time, however, some 
of this income has been spent from time to time. No specific purpose has ever been 
formally approved for these funds. The current value of available funds is $32.4 million.  


Over time the funds in this reserve have become an important contributor to the Town’s 
overall annual investment income. It is important to note, that per Council direction, 
investment income generated from this fund is contributed back to this reserve and 
does not subsidize the Town’s operating budget. That being said, any draws on this 
reserve will reduce the Town’s overall annual investment income. Staff recommend 
using this reserve as no other funding source is available for a project of this size and 
the only other option would be to issue more debt.  


To date, Council has approved and formally transferred a total of $1.5 million from the 
Hydro Investment reserve to the Library Square project. This reserve’s balance of $32.4 
million is after the transfer of these funds to the project. Council approved a further draw 
from this reserve of $22.8M as part of the No Grant funding strategy approved in 
December, 2019. No further changes to this draw are recommended.  


Council Discretionary Reserve 


The remaining 10 percent of the original proceeds obtained through the sale of Aurora 
Hydro were used to establish the Council Discretionary reserve. A total of $0.8 million in 
funding from this reserve in support of the Library Square was approved and transferred 
to this project by Council in 2018. The present value of this reserve of $0.04 million 
reflects its position after the transfer of these noted approved funds. No changes are 
recommended. 
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Advisory Committee Review 


Not applicable. 


Legal Considerations 


Not applicable. 


Financial Implications 


With the recent receipt of the results for the Library Square construction tender, a final 
budget of $51.9 million has been proposed for Council’s consideration under report 
CMS20-019, representing an increase of 0.3 million from the budget that Council 
approved on December 17, 2019. 


Taking into consideration the changes to the overall required budget for this project and 
its unsuccessful major grant application, the Town’s previously approved No Grant 
funding strategy becomes its primary funding strategy for this project with two 
recommended changes. This funding strategy represents the most financially feasible 
option available to the Town at this time. This strategy strives to maintain sufficient cash 
liquidity in consideration of all the Town’s known short to longer term financial 
obligations/requirements. 


It is projected that the Town will need to finance approximately $12.7 million through a 
floating rate capital loan at the time of substantial project completion in 2022 for a period 
up to a maximum of five years. Furthermore, the Town will require long term financing 
for up to a maximum of 20 years. Should the Town wait the full five years after 
substantial project completion to access this long term financing, the principal at this 
time is estimated to be approximately $9.5 million as illustrated in Table 3. If this long 
term financing is accessed earlier, the principal will be higher, up to a maximum of 
$12.9 million.   
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Table 3 
Estimated Library Square Project Long Term Debt Financing Requirement 


This long term financing would be repaid through future tax levy and development 
charge collections.  


Communications Considerations 


The Town of Aurora will use ‘Inform’ as the level of engagement for this project. There 
are five different levels of community engagement to consider, with each level providing 
the community more involvement in the decision making process. These levels are: 
Inform, Consult, Involve, Collaborate and Empower. Examples of each can be found in 
the Community Engagement Policy. These options are based on the International 
Association of Public Participation (IAP2) Spectrum and assist in establishing guidelines 
for clearly communicating with our public and managing community engagement. In 
order to inform, this report with be posted to the Town’s website, the Library Square 
dedicated web page and will be included in the special council highlights. 


$millions
Final 


Reccommended 
Funding


Funding 
Available by 
Substantial 
Completion


Estimated 
Required 


Capital Loan 
(2022)


Estimated 
Required Long 
Term Financing 


(2027)


Facility Repair & Replacement Reserve (1.7) 1.7 - -
Proceeds from the sale of municipal lands reserve (2.7) 2.7 - -
Community benefits reserve (2.6) 2.6 - -
Grants (Specialized Equipment) - - - -
Federal gas tax grant (3.4) 3.4 - -
Outdoor Recreation Development Charges (3.9) - (3.9) (2.7)
Library Development Charges (4.9) 3.0 (1.9) (1.2)
Tax levy funded twenty year debenture (7.5) 0.6 (6.9) (5.6)
Council Discretionary reserve (0.8) 0.8 -
Hydro investment reserve (24.3) 24.3 -


Total (51.9) 39.2 (12.7) (9.5)
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Link to Strategic Plan 


Reporting to Council and the public on the Library Square capital project’s planned 
expenditures and the Town’s funding strategy for this project supports the Strategic 
Plan principles of transparency and accountability. 


Alternative(s) to the Recommendation 


1. Council may provide further direction.


Conclusions 


As the Library Square project’s total estimated cost is now solidified and the status of its 
major grant application known, staff have undertaken a final review of Council’s 
previously approved funding strategies for this project. Based upon this review staff 
recommend that Council approve two final adjustments to this project’s no grant funding 
strategy. 


Staff’s recommended financing strategy for this project will be presented to Council for 
its consideration as part of a separate report, FIN20-001 Library Square - Final Capital 
Investment Financing Strategy, this evening.  


Attachments 


Attachment #1 - Library Square Project Final Budget Break-down by Key Category 


Previous Reports 


PBS17-032 Library Square – Conceptual Plans 
PBS17-066 Award of Contract for Library Square Site Plan 
PDS18-076 Library Square 
CMS19-008 Library Square – Outdoor Square 
CMS19-007 Library Square – Addition to Church Street School 
CMS19-009 Library Square – Proposed Operating Plan 
PDS19-018 Library Square – Parking 
CMS19-005 Library Square Project - Update 
FS19-004 Major Capital Investment Funding Strategy 
FS19-024 Library Square Total Budget Funding Sources 
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FS19-025 Library Square – Financial Update 
CMS19-031 Library Square - Project Update and Tender issuance 
FS19-042 Library Square – Updated Library Square Funding Strategy 
FIN20-001 Library Square - Final Capital Investment Financing Strategy 


Pre-submission Review 


Agenda Management Team review via e-mail on August 12, 2020 


Departmental Approval Approved for Agenda 


Rachel Wainwright-van Kessel, CPA, CMA Doug Nadorozny 
Director, Finance/Treasurer Chief Administrative Officer 


Digitally signed by Rachel 
Wainwright-van Kessel, CPA, CMA 
Date: 2020.08.14 10:22:38 -04'00'
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Attachment #1    


Consultant Fees


Project Management Services 582,800        


Prime Consulting Services 3,948,400     


Other Consultants 200,000        


Permits 25,000          4,756,200    


Construction Costs


Church Street School Addition 59% 24,770,200   


17% 6,675,800     


Bridge Link 10% 3,350,900     


Library Building Enhancements 14% 4,629,900     


Other Previously Approved Capital Works:


Existing Library HVAC Unit Replacement 835,300         


Existing Library Roof Replacement 432,400         


22 Church St Exterior Door 89,200           


22 Church St LED Light Retrofit 49,100           


22 Church St Repaint of Interior walls 35,200           


Existing Library Exterior Lighting LED Retrofit 30,900           


22 Church St Brick Repairs 30,200           


Library Replacement of Perimeter Window Sealant 25,600           


22 Church St Repair Wood Flooring 24,600           


Existing Library Fire Alarm Panel Replacement 20,600           


Existing Library Repair to Elevator Doors 10,000           1,583,100     41,009,900  


Furniture, Fixtures & Equipment (FF&E) 800,000       


Other


Demolition 150,000        


Electronic Messaging Signage 49,100          


Public Art Contribution 256,600        


Marketing & Advertising 20,000          


Other Minor 5,000            480,700       


Contingencies


Construction contingency 3,000,000     


Management reserve 1,000,000     4,000,000


Unrecoverable HST (1.76 percent) 892,700       


Total Project Requirement $51,939,500


Library Square Project Final Budget Break-down by Key 
Category


Outdoor Square & Parking


Final Recommended Budget
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The Corporation of the Town of Aurora


By-law Number XXXX-20


Being a By-law to authorize the submission of an application to
Ontario Infrastructure and Lands Corporation (“OILC”) for temporary 


and long-term financing of one or more capital works of The
Corporation of the Town of Aurora (the “Lower-tier Municipality”) 


pursuant to a floating rate capital loan facility made available by OILC 
to the Regional Municipality of York (the “Upper-tier Municipality”).


Whereas the Municipal Act, 2001, S.O. 2001, c. 25, as amended (the “Act”) provides 
that a municipal power shall be exercised by by-law unless the municipality is 
specifically authorized to do otherwise;


And whereas subsection 405(1) of the Act provides, amongst other things, that a 
municipality may authorize temporary borrowing to meet expenditures made in 
connection with a work to be financed in whole or in part by the issue of debentures if, 
the municipality is a lower-tier municipality in a regional municipality and it has approved 
the work and the upper-tier municipality has approved the issue of debentures for the 
work;


And whereas subsection 401(1) of the Act provides that a municipality may incur a 
debt for municipal purposes, whether by borrowing money or in any other way, and may 
issue debentures and prescribed financial instruments and enter prescribed financial 
agreements for or in relation to the debt;


And whereas subsection 401(3) of the Act provides that a lower-tier municipality in a
regional municipality does not have the power to issue debentures and accordingly the 
Lower-tier Municipality intends that the Upper-tier Municipality will issue debentures in 
respect of the capital work(s) of the Lower-tier Municipality and will request that the 
Upper-tier Municipality do so;


And whereas subsection 403(1) of the Act provides that a by-law of an upper-tier 
municipality authorizing the issuing of debentures for the purposes or joint purposes of 
one or more of its lower-tier municipalities may require those lower-tier municipalities to 
make payments in each year to the upper-tier municipality in the amounts and on the 
dates specified in the by-law;


And whereas the Act also provides that a municipality shall authorize long-term 
borrowing by the issue of debentures or through another municipality under section 403 
or 404 of the Act and subsection 403(7) of the Act provides that all debentures issued 
under a by-law passed by an upper-tier municipality under section 403 are direct, joint 
and several obligations of the upper-tier municipality and its lower-tier municipalities;


And whereas OILC has invited Ontario municipalities desirous of obtaining temporary 
and long-term debt financing in order to meet capital expenditures incurred on or after
the year that is five years prior to the year of an application in connection with eligible 
capital works, pursuant to a floating rate capital loan facility, to make application to 
OILC for such financing by completing and submitting an application in the form 
provided by OILC;
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And whereas the Council of the Lower-tier Municipality has passed the by-law(s) 
enumerated in column (1) of Schedule “A” attached hereto and forming part of this By-
law (“Schedule “A”) authorizing the capital work(s) or the class/classes of the capital 
works, as the case may be, described in column (2) of Schedule “A” (individually a 
“Capital Work”, collectively the “Capital Works”, as the case may be) in the amount of 
the respective estimated expenditure set out in column (3) of Schedule “A”, subject in 
each case to approval by OILC of the financing for such Capital Work(s) that will be 
requested by the Lower-tier Municipality in the Application as hereinafter defined;


And whereas before the Council of the Lower-tier Municipality approved the Capital 
Work(s)  in accordance with section 4 of Ontario Regulation 403/02 (the “Regulation”), 
the Council of the Lower-tier Municipality had its Treasurer calculate an updated limit in 
respect of its then most recent annual debt and financial obligation limit received from 
the Ministry of Municipal Affairs and Housing (as so updated, the “Updated Limit”), and, 
on the basis of the authorized estimated expenditure for the Capital Work or each 
Capital Work, as the case may be, as set out in column (3) of Schedule “A” (the 
“Authorized Expenditure” for any such Capital Work), the Treasurer calculated the 
estimated annual amount payable in respect of the Capital Work or each Capital Work, 
as the case may be, and determined that the estimated annual amount payable in 
respect of the Capital Work or each Capital Work, as the case may be,  did not cause 
the Lower-tier Municipality to exceed the Updated Limit, and accordingly the approval of 
the Local Planning Appeal Tribunal pursuant to the Regulation, was not required before 
any such Capital Work was authorized by the Council of the Lower-tier Municipality;


And whereas the Lower-tier Municipality requested the Upper-tier Municipality to issue 
debentures for the Capital Work(s) and in this connection the Upper-tier Municipality 
and the Lower-tier Municipality completed and submitted an application to OILC (the 
“Application”) to request financing for the Capital Work(s) by way of long-term borrowing 
pursuant to section 403 of the Act through the issue of debentures to OILC by the 
Upper-tier Municipality and by way of temporary borrowing by the Lower-tier 
Municipality from OILC pending the issue of such debentures, all pursuant to the 
Floating Rate Facility as hereinafter defined;


And whereas OILC has accepted and has approved or will accept and approve the 
Application, as the case may be;


And whereas OILC has agreed or will agree, as the case may be, to make long-term 
financing pursuant to a floating rate capital loan facility available to the Upper-tier 
Municipality (the “Floating Rate Facility”) up to the maximum principal amount of 
$38,000,000 (the “Floating Rate Facility Limit”) and has agreed or will agree, as the 
case may be, to make temporary financing available pursuant to the Floating Rate 
Facility to the Lower-tier Municipality from time to time during the currency of the 
financing agreement to be entered into by OILC, the Upper-tier Municipality and the 
Lower-tier Municipality (the “Financing Agreement”) up to the Floating Rate Facility Limit 
to meet expenditures made in connection with the Capital Work(s) on the basis that the 
Capital Work(s) will be long-term financed in whole or in part by the issue of debentures 
of the Upper-tier Municipality (the “Debentures”), subject to the terms and conditions set 
out in the Financing Agreement.


Now therefore the Council of The Corporation of the Town of Aurora hereby enacts 
as follows:
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1. The Council of the Lower-tier Municipality hereby confirms, ratifies and approves 
the execution by the Treasurer of the Application and the submission by such 
authorized official of the Application, duly executed by such authorized official, to 
OILC, in cooperation with the Upper-tier Municipality, for the financing of the 
Capital Work(s) by way of temporary borrowing from OILC, pending the issue of 
Debentures, in a maximum aggregate principal amount up to the Floating Rate 
Facility Limit, substantially in the form of Schedule “B” hereto and forming part of 
this By-law, with such changes thereon as such authorized official may hereafter 
approve, such execution and delivery to be conclusive evidence of such 
approval.


2. The Mayor and the Treasurer are hereby authorized to negotiate and enter into, 
execute and deliver for and on behalf of the Lower-tier Municipality the Financing 
Agreement that provides for long-term financing of the Capital Work(s) in a 
maximum aggregate principal amount up to the Floating Rate Facility Limit and
temporary financing of the Capital Work(s) in a maximum aggregate principal 
amount up to the Floating Rate Facility Limit on such terms and conditions as 
such authorized officials may approve, such execution and delivery to be 
conclusive evidence of such approval.


3. The Mayor and/or Treasurer are hereby authorized, pending the substantial 
completion of each Capital Work or as otherwise agreed with OILC, to 
temporarily borrow pursuant to section 405 of the Act in respect of each Capital 
Work, on the terms and conditions provided in the Financing Agreement which 
Financing Agreement provides that the information contained in the Record, as 
defined in the Financing Agreement, in respect of such temporary borrowings 
shall be deemed final, conclusive and binding on the Lower-tier Municipality, and
on such terms and conditions as such authorized official(s) may agree; and the 
Treasurer is authorized to sign such certifications as OILC may require in 
connection with such borrowings in respect of the Capital Work(s); provided that 
the amount of borrowing allocated to each Capital Work does not exceed the 
Authorized Expenditure for such Capital Work and does not exceed the related 
loan amount set out in column (4) of Schedule “A” in respect of such Capital 
Work and provided that the aggregate of the principal amount of all of the 
outstanding temporary borrowings and the Debentures outstanding pursuant to 
the Financing Agreement does not exceed the Floating Rate Facility Limit.


4. In accordance with the provisions of section 25 of the Ontario Infrastructure and 
Lands Corporation Act, 2011, S.O. 2011, c. 9, Sched. 32, as amended, the 
Lower-tier Municipality is hereby authorized to agree in writing with OILC that the 
Minister of Finance is entitled, without notice to the Lower-tier Municipality, to 
deduct from money appropriated by the Legislative Assembly of Ontario for 
payment to the Lower-tier Municipality, amounts not exceeding the amounts that 
the Lower-tier Municipality fails to pay to OILC on account of any unpaid 
indebtedness of the Lower-tier Municipality to OILC under any outstanding 
temporary borrowing and/or in respect of any indebtedness of the Lower-tier 
Municipality to the Upper-tier Municipality under the Debentures issued for any 
Capital Work (the “Obligations”) and to pay such amounts to OILC from the 
Consolidated Revenue Fund.


5. For the purposes of meeting the Obligations, the Lower-tier Municipality shall 
provide for raising in each year as part of the general lower-tier levy the amounts 
of principal and interest payable in each year in respect of any outstanding 
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temporary borrowing and/or any Debenture outstanding pursuant to the 
Financing Agreement, to the extent that the amounts have not been provided for 
by any other available source including other taxes or fees or charges imposed 
on persons or property by a by-law of any municipality.


6. (a) The Treasurer is hereby authorized to execute and deliver the Application, 
the Mayor and the Treasurer are hereby authorized to enter into, execute 
and deliver the Financing Agreement, one or more of the Clerk and the 
Treasurer are hereby authorized to generally do all things and to execute 
all other documents and papers in the name of the Lower-tier Municipality 
in order to perform the Obligations of the Lower-tier Municipality under the 
Financing Agreement and to request and receive any temporary 
borrowing, and the Treasurer is authorized to affix the Lower-tier 
Municipality’s municipal seal to any such documents and papers.


(b) The money realized in respect of any temporary borrowing for the Capital 
Work(s) and the Debentures issued for any Capital Work, including any 
premium, and any earnings derived from the investment of that money 
after providing for the expenses related to any such temporary borrowing 
and to the issue of such Debentures by the Upper-tier Municipality, if any, 
shall be apportioned and applied to the respective Capital Work and to no 
other purpose except as permitted by the Act.


Enacted by Town of Aurora Council this 25th day of August, 2020.


__________________________________
Tom Mrakas, Mayor


__________________________________
Michael de Rond, Town Clerk
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Schedule “A”  


(New Capital Work(s))


(1) (2) (3) (4)
Capital Work 
Number


Description of Capital Work Estimated 
Expenditure


Loan 
Amount


81019 Library Square $51,611,700 $38,000,000
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Schedule “B”  


(New Capital Work(s))


Insert the OILC Application into Schedule “B”
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Town of Aurora 
Special Council Report No. CMS20-019 


Subject: Library Square – Tender Award and Update 


Prepared by: Robin McDougall, Director of Community Services 


Department: Community Services 


Date: August 25, 2020 


Recommendation 


1. That Report No. CMS20-019 be received, and;


2. That the Tender 2020-55-CMS for the Construction of the Library Square
Project be awarded to Chandos Construction Ltd. in the amount of $41,009,865
which includes additional allocated funds of $328,000 resulting in a total
project budget of $51,939,500.


Executive Summary 


The Library Square project construction tender has closed and the bid price has come 
back within the limit established by Council.  A few remaining design elements need to 
be shared with Council prior to awarding tender.   


x Construction tender closed within the limit established by Council for the project 
x During the development of the final construction specifications, the preferred 


metal material for the veil was changed to anodized aluminum from the previous 
recommendation of muntz bronze 


x The water wall feature was originally designed as a flow through system, 
however, further assessment resulted in a circulation system being the preferred 
option  


x Lightning protection system was considered but is not required 
x Project timelines continue to progress with substantial completion expected 


September 2022 


Background 


The Library Square project has evolved through various stages of development 
including: community consultation, strategic and business planning, schematic design, 
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detailed design, cost analysis, value engineering, construction documentation, and 
tendering.    


In December 2019, staff presented the latest project budget as a result of the 
completion of the Class B cost estimate.  At that time, Council approved a project 
budget of $51,611,700 and authorized staff to further increase the budget and proceed 
to tendering the project provided the Class A cost estimate remained within a 5% 
increase.   The project team completed the Class A cost estimate which remained within 
the approved amount, therefore, staff proceeded to tender the project.   


The Tender closed on July 20, 2020, all three pre-approved bidders submitted 
compliant bids with the lowest tender price from Chandos Construction Ltd. at 
approximately $328,000 above the $51,611,700 but within the 5% agreeable increase in 
project budget.    


During the final detailed design stage and tendering, a few remaining design elements 
need to be shared with Council but then it is time to move to the construction phase of 
the project by awarding the tender.  


Analysis 


Construction tender closed within the limit established by Council for the project 


Pre-qualification for a general contractor was completed in January 2020.  This resulted 
in three bidders being considered pre-qualified to bid on the construction tender.  The 
construction tender was issued to all three bidders in May 2020 and closed on July 20, 
2020.  All three pre-approved bidders submitted a compliant bid, with the lowest tender 
price submitted by Chandos Construction Ltd.  The lowest tender bid came in $328,000 
above the $51,611,700.  With Council’s direction to tender provided the Class A cost 
estimate was within 5% of the budget, the $328,000 is %0.6 above the $51,611,700 
which is well within the 5% limit set by Council.   


Currently, the project has management contingency which could cover the $328,000, 
however, project management principles would recommend allocating additional funds 
to the project budget and keep the contingencies whole going into the construction 
phase of the project.      
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During the development of the final construction specifications, the preferred 
metal material for the veil was changed to anodized aluminum from the previous 
recommendation of muntz bronze  


In October 2019 during the design development phase, the architects considered the 
material options for the veil.  Based on the patinating quality, the historical context of the 
building being celebrated by aging gracefully and the material being consistent with the 
aesthetic and finishes throughout the interior of the building, Muntz Bronze was the 
recommended option.  However, as the consultants progressed through the final 
detailed design, they had a metals specialist provide comment on the bronze metal and 
determined that it would cause galvanic corrosion of all adjacent metals which would 
risk the integrity of the building.  This corrosion would happen as a result of materials 
that come in contact with the bronze or through ionized vapours and wind-driven rain 
transmitting across the building assembly.  In order to mitigate the impacts, it would 
require increased costs in order to provide a protective coating on all adjacent materials 
or to isolate connections.  Based on the increased cost and the risk of corrosion, muntz 
bronze was determined to no longer be an option.   


The architects then returned to assess other metal/material options for the veil.  Zinc 
was being considered based on its patinating properties, however, it was determined 
that the zinc material was too malleable and would require excessive structural 
reinforcement, raising the cost and compromising the building envelope and design 
intent.  As a result, zinc was ruled out as an option.   


Another metal that was considered by the architect was aluminum (Attachment #1).  
Although this metal does not patinate over time, it was confirmed to be lighter weight 
than zinc, therefore, no additional supports are required.  ERA Architects (heritage 
consultant) consulted with the Ontario Heritage Trust (OHT) on this matter, and OHT 
confirmed they support the aluminum material.  As a result of this analysis, the 
aluminum material for the veil was included as the preferred material in the tender 
package. 


The water wall feature was originally designed as a flow through system, 
however, further assessment resulted in a circulation system being the preferred 
option 


A water wall feature was approved by Council to be included in the design of the 
outdoor square in March 2019.  The goal of this feature was to provide a peaceful 
enhancement similar to a running spring.  This wall was designed to incorporate 
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detailed/contoured concrete to provide a textured surface enhancing the sound of the 
water.  The wall was also designed to be illuminated and would drain away through a 
trench drain.   


Although the flow through system is the preferred system for the active water play 
feature (same system used in all Town spray pads), the water wall is an aesthetic 
feature and therefore, consultants recommended the circulation system for this feature 
in order to reduce the amount of water being drained away.  Therefore, the water wall 
was redesigned as a circulation system (treating the water and re-using), ultimately 
conserving the water.  The flow through system would have used approximately 19m3 
litres of water per hour.  Based on 8 hours of operation per day over a four month 
period, the cost of water would be approximate $82,500 per year, while the circulation 
system once filled would recirculate the same water. Consequently, the operating costs 
for a flow through system would be significant over the lifetime of the water wall, which 
would continue to grown on an annual basis as the cost of water continues to grow over 
time.  The circulation system would have annual maintenance costs but nominal 
compared to the cost of lost water from the flow through system and over the long term 
would be more cost effective while conserving water.   


Currently, the tender includes the water wall feature, however, at a cost of $175,000, 
this is an item that could be removed from the scope of work to reduce the additional 
funding requirement of $328,000 to $153,000.  If the water wall is removed from the 
scope of the project, the wall would continue to include the detailed/contoured concrete 
to maintain it as a feature wall, but the water element would be eliminated. 


Lightning protection system was considered but is not required 


Following the final code review and confirmation with the Town’s insurance provider, it 
has been determined that a lightning protection system is not required.  This position 
has been established given the following considerations: 


x The Church Street School is the tallest structure within the Library Square 
project, however, there are other structures nearby that are taller structures and if 
lightning were to strike, it would likely strike the taller structure before the Church 
Street School.  


x Electrical consultants have confirmed that all equipment (electrical distribution, 
communication, AV, security systems) are protected from lightning, line surges, 
over-voltage, etc. through the building grounding system and surge protection 
devices.   


Special Meeting of Council Agenda 
Tuesday, August 25, 2020


Item 1 
Page 4 of 13







August 25, 2020 Page 5 of 8 Report No. CMS20-019 


x Historically, statistics have shown that the facility has not had any lightning 
issues over the last 100+ years 


However, if the preference is to include a lightning protection system as added 
precaution, it would protect the buildings themselves and would be interconnected with 
the building grounding system.   Electrical Consultants note that the lightning protection 
system could be added to the Church Street School/Addition and the Bridge/Library 
Addition ($115,000) or just the Church Street School/Addition ($57,500).    


The lightning protection system would extend over all the roof areas of both the existing 
Church Street School and the addition.  Based on the design going over the roof of the 
school house, the Ontario Heritage Trust (OHT) would need to review and approve.  If 
approved by OHT, the added scope of work and additional cost would need to be 
funded.   


Project timelines continue to progress with substantial completion expected 
September 2022 


Chandos Constructions Ltd. have confirmed that they are ready to mobilize shortly after 
the project is awarded.  Upon review of their project schedule, they could mobilize in 
September 2020 and anticipate substantial completion by September 2022.   


Advisory Committee Review 


Staff and architects had previously attended both the Heritage Advisory Committee and 
the Accessibility Advisory Committee to obtain their feedback as the design was being 
developed.   


Legal Considerations 


Although the Procurement By-law gives the CAO the authority to award this contract 
since it is within a Council approved budget (and approved adjustments) for the project, 
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at a Special Council Meeting on December 17, 2019 Council requested that staff report 
back to Council prior to the tender being awarded.  


Financial Implications 


As noted previously, the Town’s lowest compliant bid for the construction of the Library 
Square community hub was $328,000 higher than the established budget. In an effort to 
preserve this project’s established contingencies, staff have recommended that the 
project’s overall approved budget of $51,611,700 be increased by an equivalent amount 
to $51,939,500.   


Report FIN20-019 also included in tonight’s agenda will offer a more detailed break-
down of this recommended final budget, as well as a final funding strategy for Council’s 
consideration and approval.  


Financing of this project is a necessity. Report FIN20-001 which can be found in 
tonight’s agenda recommends a final financing strategy for this project’s proposed 
funding sources which will not be readily available over the course of the Square’s 
construction and up to 20 years afterwards. 


Communications Considerations 


The Town of Aurora will use ‘Inform’ as the level of engagement for this project. There 
are five different levels of community engagement to consider, with each level providing 
the community more involvement in the decision making process. These levels are: 
Inform, Consult, Involve, Collaborate and Empower. Examples of each can be found in 
the Community Engagement Policy. These options are based on the International 
Association of Public Participation (IAP2) Spectrum and assist in establishing guidelines 
for clearly communicating with our public and managing community engagement. In 
order to inform, this report with be posted to the Town’s website and the Library Square 
dedicated web page. 
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Link to Strategic Plan 


The development of Library Square supports the following Strategic Plan goals and key 
objectives: 


Supporting an exceptional quality of life for all in its accomplishment in satisfying 
requirements in the following key objectives within these goal statements: 


x Invest in sustainable infrastructure 
x Celebrating and promoting our culture 
x Encourage an active and healthy lifestyle 
x Strengthening the fabric of our community 


Alternative(s) to the Recommendation 


1. Council may provide further direction.


2. That the Tender 2020-55-CMS for the Construction of the Library Square Project
be awarded to Chandos Construction Ltd in the amount of $40,834,865 which
includes additional allocated funds of $153,000 (excludes water wall feature)
resulting in a total project budget of $51,764,500.


Conclusions 


Following an extensive consultation, planning and design process, the Library Square 
project has been tendered resulting in a bid price from Chandos Construction Ltd. within 
the 5% agreeable amount of the project budget.  With a couple of final decisions 
regarding the water wall and lightning protection, it is recommended to proceed to 
construction. 


Attachments 


Attachment 1 - Memo - Preferred Veil Aluminum Material 


Previous Reports 


CMS19-007 – Library Square - Addition to Church Street School 
CMS19-008 – Library Square – Outdoor Square 
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CMS19-019 – Library Square Project - Next Steps  
CMS19-026 – Library Square – Veil 
CMS19-031 – Library Square Project Update and Additional Funding 


Pre-submission Review 


Reviewed by Agenda Management Team via email August 11, 2020 


Departmental Approval Approved for Agenda 


Robin McDougall Doug Nadorozny 
Director Chief Administrative Officer 
Community Services 
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TO: Robin McDougall 


Town of Aurora 


Aurora, ON 


L4G 6J1 


CC: David Leinster - Planning Partnership 


Leslie Camm – Colliers Project Leaders


RE: Aurora Church Street School House Addition – 


Building Veil Development 


MARCH 03, 2020 


This Memo serves as a follow up to the selected veil material for the School House Addition.  


Having continued to coordinate our drawings with a number of consultants, we have become aware of a 


degree of risk associated with the use of a Muntz Bronze material alongside the various metals that form the 


building envelope assembly. Specifically, the galvanized steel, aluminium and ‘red’ (untreated) structural steel 


within the building envelope would be subject to various degrees of galvanic corrosion, which could risk the 


integrity of the building assembly.  


We followed up with one of the preeminent metal suppliers in North America, CBC Metals, noting each detail 


that may be subject to galvanic corrosion, and requesting feedback on how this matter could be addressed. 


The consultant pointed out that in addition to requiring gaskets at all joints and penetrations between 


dissimilar metals, we would also need to heed the effects of ionized vapours and wind-driven rain transmitting 


across the building assembly at weeps and flashing in the vented cavity of the rainscreen assemblies both 


behind the Veil and below. The list of details subject to revision included, but was not limited to: 


- Stainless Steel Flashing


- Stainless Steel Parapets


- Stainless Steel Girts and Sub-girts


- Painted hat channels and strapping


- Double-coating all Galvanized Steel Studs in the Cantilever soffit with specified Tnemec coating


- Stainless Steel Fasteners


- Stainless Steel Light fixtures and fastening channels on the Veil and elsewhere on the building exterior


- Stainless Steel Gutters + Roof Drains


- Stainless Steel Rainwater leaders within the building


- Triple-coating all red Steel with specified Tnemec coating to prevent corrosion


- Anodizing and Power-Coating Aluminium Curtainwall Framing


With consideration to the added costs of introducing these elements into the building assembly, and the 


degree of risk associated with any of these elements failing from not having been installed properly (ex. site-


cutting hat channels without treating the ends), which could result in failure of structural members holding up 
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the panels of Muntz, or those holding up the Concrete Panels, we have determined that proceeding with the 


inclusion of the Muntz material in the façade may not be in the Town’s best interests.  


We have considered other metals for the building Veil, including aluminium and zinc, which will not subject the 


building to any corrosive action. Following up with our structural consultant, it became clear that using zinc in 


the available panel sizes and properties would require excessive structural reinforcement that would 


compromise the building envelope and overall design intent. Meanwhile, aluminium panels were available 


expected sizes and were sufficiently strong and light as to not require any additional reinforcement. We 


therefore concluded that aluminium is the best-suited material for this application. The material is available in a 


select number of anodized (not painted) finishes, ranging from silver to black. Our recommendation is to carry 


a bronze finish. We have followed up with ERA on the matter of coordination with the Ontario Heritage Trust. 


ERA has consulted the Ontario Heritage Trust on this matter, and it has been communicated that the OHT 


supports this direction.  


We believe that this solution will best serve the Town well into the future, so that the Cultural Centre continues 


to act as a brilliant beacon to Aurora’s Cultural Precinct.  


�
Figure 1 - West Elevation with Bronze Anodized Aluminium 


Yours Sincerely, 


Roland Rom Colthoff OAA, FRAIC, AAA, LEED AP 
Director, RAW Design�
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